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 MEMORANDUM 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: March 22-23, 2023 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.1b.(3), Information Item 

Prepared By: James R. Anderson, Chief 
 Division of Financial Programming

Subject:  STIP AMENDMENT 22S-12 (NOTICE) 
PPNO 4353 – LOS ANGELES COUNTY  
PPNO 4357 – LOS ANGELES COUNTY 

SUMMARY:  

The California Department of Transportation (Department) and Los Angeles County 
Metropolitan Transportation Authority (LA Metro) request that the California Transportation  
Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the 
notice period.  

The Department and LA Metro propose to amend the scope and funding plan for the two 
Route 138 Corridor STIP projects: Multimodal Mobility Improvements (Segment 4)  
(PPNO 4353), and the Widen Conventional Highway (Segment 13) (PPNO 4357) projects, in 
Los Angeles County. 

BACKGROUND:  

The Multimodal Mobility Improvements (Segment 4) project (PPNO 4353), previously named 
The Widen Conventional Highway (Segment 4), was originally programmed in the 2018 STIP 
for the Plans, Specifications and Estimates (PS&E), Right of Way (R/W) and Construction 
(CON) phases and was carried over into the 2020 and 2022 STIPs.  The original scope of work 
consists of widening the Route 138 conventional highway from two lanes to four lanes between 
postmile (PM) 53.1 to 54.3.  In August 2020, a community outreach meeting was held that 
garnered disgruntlement from the Littlerock community because they liked the rural feel of the 
town, as with the number of lanes, it encourages vehicles to drive slower and stop at local 
businesses.  The community felt with the widened lanes, vehicles may drive through faster, 
which raises high speed concerns and potentially economic ones as its possible customers  
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would stop at local businesses.  In addition, a number of parcels are needed for the project for 
right-of-entry permits for hazardous waste testing that is required.  This is providing difficult to 
do as some of the property owners are either deceased or live out of state.  The Department 
applied the foundational principles of safety, equity, climate action, and economic prosperity to 
reevaluate and have a multimodal approach for this project.  And as a result, the Department 
updated the scope and presented it to the Littlerock town council and residents in October 
2022, who were all in support of this alternative. 

The Department and LA Metro is proposing to amend the project to provide multimodal 
improvements and enhance safety by eliminating the original scope of widening the highway to 
two lanes in each direction. The project name is changed to Multimodal Mobility Improvements 
(Segment 4), and the description has also been updated to match the revised scope which 
now includes installation of sidewalks, curb ramps, traffic calming measures, a traffic signal at 
77th Street East, drainage improvements, and bike lanes.  In addition, cost savings for 
construction, from $20,000,000 to $7,000,000, have been realized due to the revised scope 
change. 

The Route 138 Widening (Segment 6) project (PPNO 4356) is within the same corridor 
and has been completed with cost savings of $5,000,000 in Regional Surface 
Transportation Program (RSTP) funds. 

The Widen Conventional Highway (Segment 13) project (PPNO 4357) is programmed in 
the 2022 STIP for the PS&E, R/W and CON phases.  The current scope of work for this 
consists of widening the Route 138 conventional highway from two lanes to four lanes 
between PM 66.0 to 70.1, and on Route 18 between PM 3.4 to 4.5.   

However, in March 2022, when the increase to the project limits of the Widen Conventional 
Highway (Segment 13) project (PPNO 4357) was approved, the corresponding cost 
increase needed for construction was not included, as the project had just begun the 
design phase and the revised estimated costs were unknown.  The project has now 
completed 60 percent review, and a more accurate cost estimate is available that shows 
construction cost increased by $18,000,00 to $58,300,000.     

This additional $18,000,000 being requested for Widen Conventional Highway (Segment 13) 
(PPNO 4357) project will come from the Regional Improvement Program (RIP) and RSTP cost 
savings from the two other projects (PPNO 4356 and 4357) within the same corridor. 

This amendment proposes to deprogram $13,000,000 of RIP funds for construction in 
Fiscal Year 2024-25 from the Multimodal Mobility Improvements (Segment 4) project 
(PPNO 4353), and reprogram these funds for construction in 2023-24 for the Widen 
Conventional Highway (Segment 13) project (PPNO 4357), in Los Angeles County.  
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The proposed changes for these projects are shown below. 

REVISED:  Multimodal Mobility Improvements (Segment 4) project (PPNO 4353) 

County District PPNO EA Element Const. 
Year PM Back PM Ahead Route/Corridor 

Los Angeles 
County 07 4353 28600 CO 2024-25 53.100 54.300 138 

Implementing Agency: 
(by component) 

PA&ED Caltrans PS&E Caltrans 
R/W Caltrans CON Caltrans 

RTPA/CTC: Los Angeles Metropolitan Transportation Authority 
Project Title: Multimodal Mobility Improvements (Segment 4)
Location: In Littlerock from 70th Street East to 0.1 mile east of 77th Street East. 

Description: Multimodal mobility improvements includes installation of sidewalks, curb ramps, traffic calming measures, a 
traffic signal at 77th Street East, drainage improvements, and bike lanes 

(DOLLARS IN THOUSANDS) 

FUND TOTAL 
Project Totals by Fiscal Year Project Totals by Component 

Prior 22/23 23/24 24/25 25/26 26/27+ R/W CON PA&ED PS&E 
R/W 
Supp 

CON 
Supp 

RIP 
Existing 58,350 38,350 0 0 20,000 0 0 26,400 16,000 0 5,250 6,700 4,000 
Change (13,000) 0 0 0 (13,000) 0 0 0 (11,000) 0 0 0 (2,000) 
Proposed 45,350 38,350 0 0 7,000 0 0 26,400 5,000 0 5,250 6,700 2,000 
Total 
Existing 58,350 38,350 0 0 20,000 0 0 26,400 16,000 0 5,250 6,700 4,000 
Change (13,000) 0 0 0 (13,000) 0 0 0 (11,000) 0 0 0 (2,000) 
Proposed 45,350 38,350 0 0 7,000 0 0 26,400 5,000 0 5,250 6,700 2,000 
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REVISED:  Widen Conventional Highway (Segment 13) project (PPNO 4357)   

County District PPNO EA Element Const. 
Year PM Back PM Ahead Route/Corridor 

Los Angeles 
County 07 4357 28630 CO 2023-24 3.400 4.500 18 

Implementing Agency: 
(by component) 

PA&ED Caltrans PS&E Caltrans 
R/W Caltrans CON Caltrans 

RTPA/CTC: Los Angeles Metropolitan Transportation Authority 
Project Title: Widen Conventional Highway (Segment 13) 

Location: In Los Angeles County, In Llano, State Route 138 from 0.4 miles West of 190th Street East to 0.7 mi South of 
138/18 Junction and State Route 18 from 138/18 junction to 1.1 mile east of the junction.  

Description: Widen conventional highway from 2 lanes to 4 lanes.
(DOLLARS IN THOUSANDS) 

FUND TOTAL 
Project Totals by Fiscal Year Project Totals by Component 

Prior 22/23 23/24 24/25 25/26 26/27+ R/W CON PA&ED PS&E 
R/W 
Supp 

CON 
Supp 

RIP 
Existing 62,100 21,800 0 40,300 0 0 0 17,800 33,500 0 4,000 0 6,800 
Change 13,000 0 0 13,000 0 0 0 0 12,000 0 0 0 1,000 
Proposed 75,100 21,800 0 53,300 0 0 0 17,800 45,500 0 4,000 0 7,800 
RSTP 
Existing 10,500 10,500 0 0 0 0 0 0 0 0 4,000 6,500 0 
Change 5,000 0 0 5,000 0 0 0 0 4,500 0 0 0 500 
Proposed 15,500 10,500 0 5,000 0 0 0 0 4,500 0 4,000 6,500 500 
Total 
Existing 72,600 32,300 0 40,300 0 0 0 17,800 33,500 0 8,000 6,500 6,800 
Change 18,000 0 0 18,000 0 0 0 0 16,500 0 0 0 1,500 
Proposed 90,600 32,300 0 58,300 0 0 0 17,800 50,000 0 8,000 6,500 8,300 
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